COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2016

ESTI MATE SUMVARY 11: 27: 53
CONTI D C19751 ESTI MATE NO 0020 PROG SPEC YR 2005
PCN: 19751-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 323.0 DAYS TI VE ALLOW 323 WORK DAYS
US 50 - WLLS TO PURCELL PERCENT TIME:  100. 00 ORI G TI VE ALLOW 275 VORK DAYS
PROJECT NO FSA 0503- 081
US 50 - WLLS TO PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 26/ 2016 DATE TI ME STARTED 01/29/ 2015
1541 STOCKYARD ROAD DATE LET 12/ 04/ 2014 DATE WORK BEGAN
DATE AWARDED 12/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 14/ 2015 DATE ACCEPTED
PUEBLO CcO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED 01/ 29/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 11, 245, 224. 38 PARTI Cl PATI NG $ 10,581, 042.01 $ 452, 909. 37
AWARD PRQIECT AMT: $ 9,838,465 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 94.09% TOTAL EARNI NGS 10, 581, 042. 01 452, 909. 37
FUNDS AVAI LABLE: $ 664, 182. 37 STOCKPI LED MATER ALS 737.22 -41,099. 78
GROSS EARNI NGS 10, 581, 779. 23 411, 809. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE - 145, 437. 04 -6,793.65
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 436, 342. 19 405, 015. 94
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 10, 436, 342. 19 405, 015. 94
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 405, 015. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19751

PCN: 19751-BI D

PRQJECT: FSA 0503- 081

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00027

Renoval of Riprap

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

*Renoval of Delineator

0050 202-00200

Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
87, 200. 00000
4.000
EACH
1, 450. 00000
6. 000
EACH
500. 00000
625. 000
SY
10. 00000
11. 000
SY
10. 00000
643. 000
LF
10. 00000
34. 000
EACH
150. 00000
25. 000
LF
4. 00000
108. 000
EACH
5. 00000
588. 000
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10. 00000
910. 000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

6. 000
0. 000
6. 000

575. 000
0. 000
575. 000

11. 000
0. 000
11. 000

563. 000
80. 000
643. 000

31. 000
3. 000
34. 000

10. 000
0. 000
10. 000

108. 000
0. 000
108. 000

576. 000
12. 000
588. 000

910. 000
0. 000
910. 000
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ESTI MATE RUN 09/ 09/ 2016

11:27: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
87, 200. 00
0. 00
5, 800. 00
0. 00
3, 000. 00
0. 00
5, 750. 00
0. 00
110. 00
800. 00
6, 430. 00
450. 00
5, 100. 00
0. 00
40. 00
0. 00
540. 00
120. 00
5, 880. 00
0. 00
5, 460. 00



CONTI D C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11: 27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 26. 000 13. 000
SY 0. 000 0. 00
10. 00000 13. 000 130. 00
0065 202-00220 Renoval of Asphalt Mat 32, 071. 000 31, 479. 000
Sy 592. 000 2,368. 00
4. 00000 32, 071. 000 128, 284. 00
0070 202- 00240 *Renoval of Asphalt Mat (Pl aning) 88, 888. 000 88, 888. 000
SY 0. 000 0. 00
2.15000 88, 888. 000 191, 109. 20
0075 202- 00250 *Renoval of Pavenent Marking 23, 873. 000 22, 226. 000
SF 1, 647. 000 2,058. 75
1. 25000 23,873. 000 29, 841. 25
0080 202- 00720 *Renoval of Closed Grcuit Canera 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0085 202-00750 *Renoval of Lunminaire 3. 000 3. 000
EACH 0. 000 0. 00
50. 00000 3. 000 150. 00
0090 202- 00805 *Removal of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0095 202-00810 *Renoval of G ound Sign 46. 000 46. 000
EACH 0. 000 0. 00
45. 00000 46. 000 2,070. 00
0100 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0105 202-00827 *Renoval of Pull Box 15. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
0110 202-00831 *Renoval of Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00

75. 00000 2.000 150. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 00840 *Removal of Traffic Signal Pole 2. 000 2. 000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0120 202- 00858 *Renoval of Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 2.000 2. 000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0130 202-01130 *Renoval of Quardrail Type 3 338. 000 338. 000
LF 0. 000 0. 00
5. 00000 338. 000 1, 690. 00
0135 202- 04002 *Cl ean Cul vert 15. 000 2.000
EACH 13. 000 17, 160. 00
1, 320. 00000 15. 000 19, 800. 00
0140 202-04100 Abandon Vel | 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0145 202- 05030 Sawi ng Asphalt Material (10 Inch) 23, 561. 000 23,561. 000
LF 0. 000 0. 00
1. 20000 23,561. 000 28, 273. 20
0150 203-00010 Uncl assi fied Excavation (Conplete In Place) 77, 000. 000 76, 740. 000
CY 51. 000 410. 55
8. 05000 76, 791. 000 618, 167. 55
0155 203-01500 Bl adi ng 50. 000 36. 000
HOUR 0. 000 0. 00
45. 00000 36. 000 1, 620. 00
0160 203-01510 Backhoe 50. 000 30. 000
HOUR 0. 000 0. 00
45. 00000 30. 000 1, 350. 00
0165 203-01550 Dozi ng 148. 000 148. 000
HOUR 0. 000 0. 00
45. 00000 148. 000 6, 660. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 203-01597 Pot hol i ng 419. 000 415. 000
HOUR 4. 000 340. 00
85. 00000 419. 000 35, 615. 00
0175 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0180 206- 00510 Filter Material (O ass A 54. 000 54. 000
CY 0. 000 0. 00
33. 00000 54. 000 1, 782.00
0185 207-00205 Topsoi | 5, 374. 000 5, 374. 000
CY 0. 000 0. 00
7.00000 5, 374. 000 37, 618. 00
0190 208- 00005 Er osi on Log 1, 800. 000 1, 788. 000
LF 0. 000 0. 00
4. 00000 1, 788. 000 7,152.00
0195 208-00011 Er osi on Bal es (Wed Free) 54. 000 54. 000
EACH 0. 000 0. 00
12. 00000 54. 000 648. 00
0200 208-00020 *Silt Fence 16, 883. 000 16, 883. 000
LF 0. 000 0. 00
2. 00000 16, 883. 000 33, 766. 00
0205 208- 00035 Aggr egat e Bag 160. 000 160. 000
LF 0. 000 0. 00
7.00000 160. 000 1, 120. 00
0210 208- 00045 Concrete Washout Structure 5. 000 4. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0215 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 280. 500 245. 500
HOUR 35. 000 1, 050. 00
30. 00000 280. 500 8, 415. 00
0230 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 169. 000 91. 000
HOUR 78. 000 3,510. 00
45. 00000 169. 000 7,605. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 300. 000 272.500
HOUR 6. 000 270. 00
45. 00000 278. 500 12,532.50
0240 208-00107 Renoval of Trash 200. 000 161. 000
HOUR 24.000 1, 080. 00
45. 00000 185. 000 8, 325. 00
0245 208- 00205 Erosi on Control Supervisor 425. 000 392. 000
HOUR 24.000 600. 00
25. 00000 416. 000 10, 400. 00
0250 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0255 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 3.000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0260 210-00750 *Reset Light Standard 4. 000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0265 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0270 210- 00825 *Reset Fl ashing Beacon 2.000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0275 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210- 00890 *Reset |Intersection Detection System (Canera) 6. 000 4. 000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0285 210-01000 Reset Fence 915. 000 477. 000
LF 438. 000 985. 50
2. 25000 915. 000 2,058.75
0290 212-00006 *Seeding (Native) 34. 480 25. 680
ACRE 8. 800 7,568. 00
860. 00000 34. 480 29, 652. 80
0295 212-00010 *Seedi ng (Lawn) 5. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 212-00025 Seedi ng ( Shrubs) 5. 000 5. 000
LB 0. 000 0. 00
100. 00000 5. 000 500. 00
0305 212-00032 *Soi | Condi tioning 7.550 7.550
ACRE 0. 000 0. 00
4, 400. 00000 7.550 33, 220. 00
0310 212-00040 *Soi | Preparation (Lawn) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0315 213-00002 *Mul ching (Weed Free Hay) 32.070 23.270
ACRE 8. 800 5, 632. 00
640. 00000 32.070 20, 524. 80
0320 213-00061  *Mulch Tackifier 6, 350. 000 4,590. 000
LB 1, 760. 000 17, 600. 00
10. 00000 6, 350. 000 63, 500. 00
0325 213-00150 *Bonded Fi ber Matrix 2.090 2.090
ACRE 0. 000 0. 00
6, 300. 00000 2.090 13,167. 00
0330 214- 00205 *Deci duous Tree (5 Gallon Container) 2.000 0. 000
EACH 2.000 1, 640. 00
820. 00000 2.000 1, 640. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-01015 *WIIlow Cuttings 1, 100. 000 1, 100. 000
EACH 0. 000 0. 00
3. 55000 1, 100. 000 3, 905. 00
0340 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 13, 500. 000 13, 317. 000
SY 0. 000 0. 00
3. 00000 13, 317. 000 39, 951. 00
0345 216-00301 *Turf Reinforcenent Mat (O ass 1) 2, 750. 000 2,610. 000
SY 0. 000 0. 00
10. 00000 2,610. 000 26, 100. 00
0350 217- 00020 Her bi ci de Tr eat nent 80. 000 40. 000
HOUR 0. 000 0. 00
40. 00000 40. 000 1, 600. 00
0355 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0365 250- 00010 Envi ronnental Heal th and Safety Managenent 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0370 250-00050 Moni t ori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0375 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0380 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0395 304- 06000 Aggregate Base Course (C ass 6) 65, 171. 530 64, 740. 520
TON 431.010 6, 896. 16
16. 00000 65, 171. 530 1,042, 744. 48
0400 306- 01000 Recondi ti oni ng 29, 529. 000 29, 529. 000
SY 0. 000 0. 00
2. 00000 29, 529. 000 59, 058. 00
0405 403-00720  Hot M x Asphalt (Patching) (Asphalt) 1, 300. 340 985. 170
TON 315. 170 36, 874. 89
117. 00000 1, 300. 340 152, 139.78
0410 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 27,500. 000 27, 360. 430
TON 0. 000 0. 00
74. 00000 27, 360. 430 2,024,671.82
0415 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 13, 306. 280 10, 456. 240
TON 2, 850. 040 234, 843. 30
82. 40000 13, 306. 280 1, 096, 437. 47
0420 411-10255 Enul sified Asphalt (Sl ow Setting) 11, 009. 000 9, 716. 000
GAL 1, 293. 000 3,232.50
2.50000 11, 009. 000 27,522.50
0425 412- 00600 *Concrete Pavenent (6 |nch) 21. 000 21. 000
SY 0. 000 0. 00
77.00000 21.000 1,617.00
0430 420-00112 Ceotextile (Drainage) (dass 1) 2,043. 000 1, 093. 000
5% 950. 000 1, 900. 00
2.00000 2,043. 000 4,086. 00
0435 503-00012 *Drilled Caisson (12 Inch) 7.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0440 503-00018 *Drilled Caisson (18 Inch) 4. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 503- 00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
400. 00000 19. 000 7,600. 00
0450 503-00048 *Drilled Caisson (48 Inch) 51. 250 51. 250
LF 0. 000 0. 00
600. 00000 51. 250 30, 750. 00
0455 506-00209  Riprap (9 Inch) 1, 500. 000 596. 640
cY 248. 000 9, 920. 00
40. 00000 844. 640 33, 785. 60
0460 506-00212 Riprap (12 Inch) 73. 000 50. 000
CY 0. 000 0. 00
40. 00000 50. 000 2,000. 00
0465 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 29.130 29.130
CY 0. 000 0. 00
480. 00000 29.130 13, 982. 40
0470 601-01000 *Concrete Cass B 120. 000 118. 180
CY 1. 000 585. 00
585. 00000 119. 180 69, 720. 30
0475 601-01050 *Concrete Class B (Wall) 2. 000 1. 040
CY 0. 000 0. 00
625. 00000 1. 040 650. 00
0480 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 660. 000 1, 660. 000
LB 0. 000 0. 00
1. 30000 1, 660. 000 2,158. 00
0485 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 71. 000 71. 000
LF 0. 000 0. 00
87. 00000 71. 000 6,177.00
0490 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 985. 000 1, 985. 000
LF 0. 000 0. 00
96. 60000 1, 985. 000 191, 751. 00
0495 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 777.000 777.000
LF 0. 000 0. 00
131. 60000 777.000 102, 253. 20



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 959. 000 959. 000
LF 0. 000 0. 00
165. 70000 959. 000 158, 906. 30
0505 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 387. 000 387. 000
LF 0. 000 0. 00
116. 75000 387. 000 45, 182. 25
0510 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 193. 000 193. 000
(Conplete In
LF 0. 000 0. 00
133. 45000 193. 000 25, 755. 85
0515 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 142. 000 142. 000
(Conplete In
LF 0. 000 0. 00
141. 80000 142. 000 20, 135. 60
0520 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
0525 603- 05024 24 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0. 000 0. 00
1, 056. 00000 7.000 7,392.00
0530 603- 05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 653. 00000 2.000 3, 306. 00
0535 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 920. 00000 1. 000 1, 920. 00
0540 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 3.000 3. 000
EACH 0. 000 0. 00
1, 075. 00000 3. 000 3,225.00
0545 603- 05124 30x19 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0550 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
1, 612. 00000 2.000 3,224.00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 603-10180 18 I nch Corrugated Steel Pipe 11. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0560 603-10240 24 Inch Corrugated Steel Pipe 186. 000 186. 000
LF 0. 000 0. 00
94. 00000 186. 000 17, 484.00
0565 603-10300 30 Inch Corrugated Steel Pipe 133. 000 133. 000
LF 0. 000 0. 00
99. 00000 133. 000 13, 167. 00
0570 603- 15036 36 I nch Equival ent Corrugated Steel Pipe Arch 37.000 37.000
LF 0. 000 0. 00
109. 00000 37.000 4,033. 00
0575 603-30024 24 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
315. 00000 8. 000 2,520. 00
0580 603-30030 30 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
575. 00000 3. 000 1, 725.00
0585 603-31336 36 I nch Equivalent Arch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
810. 00000 3. 000 2,430. 00
0590 604- 00305 Inlet Type C (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
2, 800. 00000 9. 000 25, 200. 00
0595 604- 00310 Inlet Type C (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4. 000 12, 000. 00
0600 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2.000 13, 600. 00
0605 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 400. 00000 3. 000 16, 200. 00



CONTI D C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO. 0020 11:27: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 604- 19210 Inlet Type R L 10 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7, 200. 00000 3. 000 21, 600. 00
0615 604- 19310 Inlet Type R L 15 (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2. 000 17, 000. 00
0620 604- 30010 Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 350. 00000 6. 000 20, 100. 00
0625 604- 30015 Manhol e Sl ab Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
3, 550. 00000 2. 000 7,100. 00
0630 604- 39050 Manhol e (Traffic Management System) 8. 000 6. 000
EACH 0. 000 0. 00
4, 500. 00000 6. 000 27, 000. 00
0635 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 325. 000 225. 000
LF 87. 000 1,827.00
21. 00000 312. 000 6, 552. 00
0640 606- 00710 *Quardrail Type 7 (Style CA) 115. 000 115. 000
LF 0. 000 0. 00
99. 50000 115. 000 11, 442. 50
0645 606- 01370 *Transi tion Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2. 000 2, 600. 00
0650 606- 02005 *End Anchor age (Fl ared) 2.000 1. 000
EACH 1. 000 1, 875. 00
1, 875. 00000 2. 000 3, 750. 00
0655 606-20010 *Tensi oned Cabl e Barrier 7,142. 000 0. 000
LF 5, 356. 500 62, 938. 88
11. 75000 5, 356. 500 62, 938. 88
0660 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 2. 000 9, 000. 00
4, 500. 00000 2. 000 9, 000. 00
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PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 607-11525 Fence (Plastic) 1, 750. 000 1, 710. 000
LF 0. 000 0. 00
2. 00000 1, 710. 000 3, 420. 00
0670 608-00000 *Concrete Sidewal k 226. 800 226. 800
SY 0. 000 0. 00
58. 80000 226. 800 13, 335. 84
0675 608-00010 *Concrete Curb Ranp 47. 000 35. 000
SY 12. 000 870. 00
72. 50000 47.000 3, 407.50
0680 608-00015 *Det ect abl e War ni ngs 50. 000 32. 000
SF 16. 000 1, 220. 00
76. 25000 48. 000 3, 660. 00
0685 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 624. 000 624. 000
LF 0. 000 0. 00
22.00000 624. 000 13, 728. 00
0690 609-21021 *Qurb and Gutter Type 2 (Section I1-M 2,509. 000 2,508. 000
LF 1. 000 16. 35
16. 35000 2,509. 000 41, 022. 15
0695 612-00001  *Delineator (Type I) 123. 000 0. 000
EACH 123. 000 1, 845. 00
15. 00000 123. 000 1, 845. 00
0700 612-00002  *Delineator (Type Il) 39. 000 0. 000
EACH 39. 000 663. 00
17. 00000 39. 000 663. 00
0705 612-00003  *Delineator (Type II1) 16. 000 0. 000
EACH 16. 000 384. 00
24. 00000 16. 000 384. 00
0710 613-00200 *2 Inch Electrical Conduit 4, 245. 000 4, 245. 000
LF 0. 000 0. 00
11. 00000 4, 245. 000 46, 695. 00
0715 613- 00206 *2 Inch Electrical Conduit (Bored) 2,211. 000 2,211. 000
LF 0. 000 0. 00
23. 00000 2,211.000 50, 853. 00
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PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 613-00306 *3 Inch Electrical Conduit (Bored) 658. 000 658. 000
LF 0. 000 0. 00
33. 00000 658. 000 21,714.00
0725 613-07023 *Pul | Box (24"x36"x24") 8. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0730 613-07039 *Pul | Box (30"x48"x18") 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0735 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0740 613-13006 *Lum nare (LED) (8500 Lumnens) 4. 000 4.000
EACH 0. 000 0. 00
850. 00000 4.000 3, 400. 00
0745 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
1, 050. 00000 4.000 4, 200. 00
0750 614-00011 *Sign Panel (Oass I) 131. 000 53. 300
SF 29. 000 478. 50
16. 50000 82. 300 1, 357. 95
0755 614-00012 *Sign Panel (dass I1) 335. 000 0. 000
SF 323. 000 5,814.00
18. 00000 323. 000 5,814.00
0760 614-00013 *Sign Panel (Oass 1) 385. 000 0. 000
SF 385. 000 10, 780. 00
28. 00000 385. 000 10, 780. 00
0765 614-00615 *Steel Sign Post (W 6x15) 128. 000 0. 000
LF 128. 000 5, 760. 00
45. 00000 128. 000 5, 760. 00
0770 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 70. 000 0. 000
LF 70. 000 1, 750. 00
25. 00000 70. 000 1, 750. 00
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PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 290. 000 0. 000
Sl i pbase
LF 278. 000 9,174.00
33. 00000 278. 000 9,174.00
0780 614- 03002 *Concrete Footing (Type 2) 8. 000 8. 000
EACH 0. 000 0.00
2, 050. 00000 8. 000 16, 400. 00
0785 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 1. 000
EACH 0. 000 0.00
71, 000. 00000 1. 000 71, 000. 00
0785 MATERI AL ALLOMANCE Traf fi ¢ Equi pment 0. 000
EACH 0. 000 0. 00
57, 850. 00000 0. 000 0.00
0790 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0790 MATERI AL ALLOWANCE Hi gh Strength Bolts 0. 000
EACH 0. 000 0. 00
40, 400. 00000 0. 000 0. 00
0795 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
450. 00000 4.000 1, 800. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 9. 000 9. 000
EACH 0. 000 0.00
750. 00000 9. 000 6, 750. 00
0805 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0.00
850. 00000 2.000 1, 700. 00
0810 614-72860 *Pedestrian Push Button 7.000 4.000
EACH 0. 000 0. 00
125. 00000 4.000 500. 00
0815 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
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PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 614-80385 *Runble Strip 25, 000. 000 0. 000
LF 20, 231. 000 8, 092. 40
0. 40000 20, 231. 000 8, 092. 40
0825 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
17, 000. 00000 1. 000 17, 000. 00
0825 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 500. 00000 0. 000 0.00
0830 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
23, 500. 00000 1. 000 23, 500. 00
0830 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
31, 160. 00000 0. 000 0.00
0830 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 580. 00000 0. 000 0. 00
0835 614-87011 *Fi ber Optic Cable (Single Mde) (24 Fiber) 65. 000 65. 000
LF 0. 000 0.00
70. 00000 65. 000 4, 550. 00
0840 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0845 621-00450 Det our Pavenent 1, 205. 000 1, 205. 000
SY 0. 000 0.00
40. 00000 1, 205. 000 48, 200. 00
0850 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
89, 300. 00000 1. 000 89, 300. 00
0855 626- 00000 *Mobi |'i zati on 1. 000 0. 900
LS 0. 000 0. 00
983, 600. 00000 0. 900 885, 240. 00
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PCN: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0860 626-01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
6, 000. 00000 0. 750 4,500. 00
0865 627-00007 *Epoxy Pavenent Marking (Special) 284. 000 0. 000
GAL 284. 000 49, 700. 00
175. 00000 284. 000 49, 700. 00
0870 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 902. 000 846. 000
GAL 56. 000 3, 864. 00
69. 00000 902. 000 62, 238. 00
0875 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 100. 000 0. 000
SF 93. 000 2,046. 00
22.00000 93. 000 2,046. 00
0880 627-30210  *Thernopl astic Pavenent Marking (Xwal k- Stopl i ne) 1, 200. 000 0. 000
SF 834. 000 11, 676. 00
14. 00000 834. 000 11, 676. 00
0885 630-00000 *Fl aggi ng 2, 000. 000 1, 651. 250
HOUR 337. 500 7,425.00
22.00000 1, 988. 750 43, 752. 50
0890 630-00007  *Traffic Control Inspection 380. 000 364. 000
DAY 13. 000 845. 00
65. 00000 377.000 24, 505. 00
0895 630-00012  *Traffic Control Management 200. 000 151. 000
DAY 24.000 13, 200. 00
550. 00000 175. 000 96, 250. 00
0900 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 6. 300
EACH 0. 000 0. 00
650. 00000 6. 300 4, 095. 00
0905 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
170. 00000 3. 600 612. 00
0910 630-80341  *Construction Traffic Sign (Panel Size A) 43. 000 21. 600
EACH 0. 000 0. 00
65. 00000 21. 600 1, 404. 00
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PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FSA 0503- 081 ESTI MATE NO 0020 11: 27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0915 630- 80342 *Construction Traffic Sign (Panel Size B) 90. 000 60. 300
EACH 0. 000 0. 00
80. 00000 60. 300 4,824. 00
0920 630-80344 *Construction Traffic Sign (Special) 100. 000 75.150
SF 0. 000 0. 00
23. 00000 75. 150 1,728. 45
0925 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
8, 000. 00000 3. 600 28, 800. 00
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 800 1, 800. 00
0935 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 327.000 294. 300
EACH 0. 000 0. 00
55. 00000 294. 300 16, 186. 50
0940 630-80370 Concrete Barrier (Tenporary) 6, 200. 000 5, 580. 000
LF 0. 000 0. 00
80. 00000 5, 580. 000 446, 400. 00
0945 630- 80380 *Traffic Cone 110. 000 99. 000
EACH 0. 000 0. 00
10. 00000 99. 000 990. 00
0950 630-85011 *| npact Attenuator (Tenporary) 383. 500 345. 150
DAY 0. 000 0. 00
250. 00000 345. 150 86, 287. 50
0955 630-85041 *Mobi | e Attenuator 10. 000 6. 000
DAY 0. 000 0. 00
550. 00000 6. 000 3, 300. 00
0960 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PRQIECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0970 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70016 F/ A Fuel Cost Adj ustnent -113, 610. 990 - 140, 000. 000
FA 26, 389. 010 26, 389. 01
1. 00000 -113, 610. 990 -113, 610. 99
0980 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA - 253, 704. 030 -253,704.03
1. 00000 - 253, 704. 030 -253,704.03
0990 700-70021 F/ A On- The-Job Trai nee 4, 000. 000 3, 510. 500
HOUR 137. 500 137.50
1. 00000 3, 648. 000 3, 648. 00
0995 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700- 70034 F/ A Renoval of Asbestos and Lead Based Paint 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700- 70035 F/ A Prairie Dog Management (Burrowing Ow) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70060 F/' A Adjust Uility 42,204.110 32,242.110
FA 9, 962. 000 9, 962. 00
1. 00000 42,204. 110 42,204. 11
1015 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70380 F/ A Erosi on Control 41, 232. 100 29, 538. 510
FA 11, 693. 590 11, 693. 59
1. 00000 41, 232. 100 41, 232. 10
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PRQJECT: FSA 0503- 081 ESTI MATE NO 0020 11:27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1025 700- 70594 F/ A DRB Standing Committee 10, 000. 000 1, 800. 000
F A 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
1170 625-00001 Const Surveying (Hour) 100. 000 87. 500
HOUR 9. 500 1, 425. 00
150. 00000 97. 000 14, 550. 00
1175 900- 00006 Added Item (Dol lar)/ CMO #3 - F/ A MOBI LI ZATI ON 50, 000. 000 0. 000
DOL 7,256. 520 7,256.52
1. 00000 7, 256. 520 7,256.52
1180 900- 00024 Added Item (Ton)/ CMD #4 - FURNI SH ABC CLASS 6 1, 501. 690 1,501. 690
TON 0. 000 0. 00
11. 50000 1, 501. 690 17, 269. 44
1185 506-01020 Geogrid Reinforce CMO #5 - GECRGRI D 17, 380. 000 17, 380. 000
SY 0. 000 0.00
3. 75000 17, 380. 000 65, 175. 00
1190 900- 00006 Added Item (Dol lar)/ 0. 000 - 31, 300. 310
DOL 0. 000 0.00
1. 00000 -31, 300. 310 -31,300. 31
1195 900- 00006 Added Item (Dol lar)/ 16, 230. 450 16, 230. 450
DOL 0. 000 0.00
1. 00000 16, 230. 450 16, 230. 45
1225 700-70034 F/ A CMO #12 - F/ A I NLETS 8, 283. 000 8,283. 000
F A 0. 000 0.00
1. 00000 8, 283. 000 8, 283. 00
1230 603-01305 30 In RCP (AP 54. 000 54. 000
LF 0. 000 0. 00
127. 35000 54. 000 6, 876. 90
CAT 0200 CURRENT AMI  $ 9, 898,704.33 % 373,298.37 % 9,252,722.96
CAT NOO300 STRUCTURE K- 18-CW
1030 202-00410 *Renoval of Mat From Bridge 844. 000 844. 000
SY 0. 000 0. 00
7.40000 844. 000 6, 245. 60
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PON: 19751-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FSA 0503- 081 ESTI MATE NO 0020 11: 27: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE K- 18-CW

1035 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1040 203-00400 Rock Excavation 468. 500 468. 500
CY 0. 000 0. 00
80. 00000 468. 500 37, 480. 00
1045 206- 00000 Structure Excavation 1, 644. 000 1, 644. 000
CY 0. 000 0. 00
7.00000 1, 644. 000 11, 508. 00
1050 206-00100 Structure Backfill (dass 1) 1, 491. 000 1, 491. 000
CY 0. 000 0. 00
24. 35000 1, 491. 000 36, 305. 85
1055 206- 00360 Mechani cal Rei nforcenent of Soil 404. 000 404. 000
CY 0. 000 0. 00
37. 00000 404. 000 14, 948. 00
1060 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1065 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1070 210-02900 Rel ay Riprap 460. 000 460. 000
CY 0. 000 0. 00
27.00000 460. 000 12, 420. 00
1075 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
74. 00000 0. 000 0. 00
1080 420-00102 Ceotextile (Erosion Control) (dass 1) 4,199. 000 4,199. 000
SY 0. 000 0. 00
3. 00000 4,199. 000 12, 597. 00
1085 502-00100 *Drilling Hole to Facilitate Pile Driving 111. 000 111. 000
LF 0. 000 0. 00

160. 00000 111. 000 17, 760. 00
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UNIT PRI CE
CAT NOO300 STRUCTURE K-18-CW
1090 502-11253 *Steel Piling (HP 12x53) 336. 000 336. 000
LF 0. 000 0. 00
195. 00000 336. 000 65, 520. 00
1095 506-00218 Riprap (18 Inch) 3, 590. 000 3, 590. 000
CY 0. 000 0. 00
40. 00000 3,590. 000 143, 600. 00
1100 513-00600 *Bridge Drain 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
1105 514-00201 Pedestrian Railing (Steel)(Special) 227.000 0. 000
LF 223. 000 79, 611. 00
357. 00000 223. 000 79, 611. 00
1105 MATERI AL ALLOMNCE Pi pe Bi ke Railing 227.000
LF -223.000 -41,099. 78
184. 30397 4. 000 737.22
1110 515-00120 *Wat er proof i ng ( Menbrane) 900. 000 660. 000
SY 0. 000 0. 00
25. 00000 660. 000 16, 500. 00
1115 518-01004 Bri dge Expansion Device (0-4 Inch) 168. 000 168. 000
LF 0. 000 0. 00
259. 00000 168. 000 43,512. 00
1120 601-03040 *Concrete O ass D (Bridge) 752. 660 752. 660
CY 0. 000 0. 00
490. 00000 752. 660 368, 803. 40
1125 602- 00000 *Rei nforcing Steel 18, 607. 000 18, 607. 000
LB 0. 000 0. 00
1. 10000 18, 607. 000 20, 467. 70
1130 602- 00020 *Rei nforcing Steel (Epoxy Coated) 95, 375. 000 95, 375. 000
LB 0. 000 0. 00
1. 30000 95, 375. 000 123, 987. 50
1135 603-50015 15 Inch Plastic Pipe 166. 000 166. 000
LF 0. 000 0. 00
50. 00000 166. 000 8, 300. 00
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CAT NOO300 STRUCTURE K- 18-CW
1140 606-11005 *Bridge Rail Type 10 (Special) 225. 000 162. 000
LF 0. 000 0. 00
171. 00000 162. 000 27,702.00
1145 613-00200 *2 Inch Electrical Conduit 241. 000 241. 000
LF 0. 000 0. 00
11. 00000 241. 000 2,651. 00
1150 618-00142 *Prestressed Concrete | (BT42) 730. 000 730. 000
LF 0. 000 0. 00
250. 00000 730. 000 182, 500. 00
CAT 0300 CURRENT AMI  $ 1,295, 320.05 $ 38,511.22% 1,277, 856. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1155 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 500. 00000 1. 000 23, 500. 00
1160 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 500. 00000 1. 000 23, 500. 00
1165 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
CAT 0400 CURRENT AMI  $ 51, 200. 00 $ 0.00% 51, 200. 00

PRQJIECT TOTAL CURRENT AMI  $

11, 245,224.38 $

411, 809. 59 $10, 581, 779. 23



